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ESTIMATE RUN 10/16/2019

ESTIMATE SUMMARY 11:01:56

CONTID: C22576         ESTIMATE NO: 0002 PROG 2005

PCN: 22576-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-6 F-09-K BRIDGE OVER CASTLE CREEK PERCENT TIME:

PROJECT NO: FBR0063-057                   

US-6 F-09-K BRIDGE OVER CASTLE

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,357,180.70 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,273,447.70 NON-PARTICIPATING 446,516.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,546.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

35.38%

2,169,550.45

446,516.25

446,516.25

433,969.76

$

$

$

$

0.00

1,187,630.25

1,187,630.25

0.00

1,187,630.25

-30,534.91

0.00

1,157,095.34

0.00

AMOUNT DUE 1,157,095.34 433,969.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 433,969.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.0 TIME ALLOW: 11/8/2019 ??:??:??

ORIG TIME ALLOW: 11/8/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/22/2019

07/22/2019

09/28/2019

05/30/2019

06/10/2019

06/27/2019

07/22/2019
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.250

201-00000  
 

10,100.001.000

2,525.00

1.000

L S 

10,100.00000

0010 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

1.000

EACH

715.00000

0015 Removal of Delineator 0.000

6.000

202-00090  
 

330.006.000

330.00

6.000

EACH

55.00000

0020 Removal of Asphalt Mat 0.000

1,233.000

202-00220  
 

16,029.001,233.000

16,029.00

1,461.000

SY  

13.00000

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

50.000

SY  

72.00000

0030 Removal of Pavement Marking 0.000

262.000

202-00250  
 

786.00262.000

786.00

1,316.000

SF  

3.00000

0035 Removal of Fence 150.000

68.000

202-01000  
 

545.00218.000

170.00

218.000

LF  

2.50000

0040 Removal of Gate 1.000

0.000

202-01035  
 

100.001.000

0.00

1.000

EACH

100.00000

0045 Embankment Material (Complete In Place) 9,284.000

0.000

203-00060  
 

454,916.009,284.000

0.00

9,284.000

CY  

49.00000

0050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

50.000

CY  

44.75000

0055 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

101.50000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Backhoe 2.000

0.000

203-01510  
 

170.002.000

0.00

30.000

HOUR

85.00000

0065 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

212.50000

0070 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

50.000

HOUR

108.50000

0075 Potholing 14.000

0.000

203-01597  
 

4,620.0014.000

0.00

20.000

HOUR

330.00000

0080 Sweeping 0.000

6.000

203-01620  
 

780.006.000

780.00

50.000

HOUR

130.00000

0085 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

120.000

HOUR

35.00000

0090 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

752.000

CY  

73.00000

0095 Erosion Log Type 1 (12 Inch) 658.000

220.000

208-00002  
 

4,170.50878.000

1,045.00

1,500.000

LF  

4.75000

0100 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.500

208-00046  
 

485.000.500

485.00

1.000

EACH

970.00000

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,965.001.000

0.00

2.000

EACH

2,965.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

35.00000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

175.00000

0120 Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

230.001.000

0.00

20.000

HOUR

230.00000

0125 Removal of Trash 2.000

6.000

208-00107  
 

560.008.000

420.00

10.000

HOUR

70.00000

0130 Erosion Control Management 5.000

2.000

208-00207  
 

4,445.007.000

1,270.00

40.000

DAY 

635.00000

0135 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.400

ACRE

1,045.00000

0140 Seeding (Temporary) 0.000

0.600

212-00009  
 

1,056.000.600

1,056.00

0.600

ACRE

1,760.00000

0145 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.400

ACRE

5,015.00000

0150 Spray-on Mulch Blanket 0.000

0.600

213-00012  
 

2,751.000.600

2,751.00

1.800

ACRE

4,585.00000

0155 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,550.000

SY  

3.25000

0160 Wildlife Biologist 1.000

0.000

240-00000  
 

126.501.000

0.00

20.000

HOUR

126.50000

0165 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

126.50000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

400.000

SY  

10.50000

0175 Environmental Health and Safety Management 0.500

0.000

250-00010  
 

1,500.000.500

0.00

1.000

L S 

3,000.00000

0180 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

117.00000

0185 Health and Safety Officer 2.000

0.000

250-00110  
 

260.002.000

0.00

15.000

HOUR

130.00000

0190 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

1.000

EACH

275.00000

0195 Aggregate Base Course (Class 3) 0.000

0.000

304-03005  
 

0.000.000

0.00

50.000

CY  

53.00000

0200 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

925.000

TON 

38.00000

0205 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

103.000

TON 

235.00000

0210 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

0.000.000

0.00

1,135.000

TON 

100.00000

0215 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

0.000.000

0.00

68.000

TON 

745.00000

0220 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

266.000

GAL 

16.35000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

33.000

SY  

24.15000

0230 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

25.000

LF  

91.75000

0235 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

1.000

EACH

360.00000

0240 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

788.000

LF  

39.00000

0245 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

3,860.00000

0250 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

10.000

EACH

375.00000

0255 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

6.000

EACH

485.00000

0260 Fence Barbed Wire With Treated Wooden Posts 0.000

0.000

607-01100  
 

0.000.000

0.00

100.000

LF  

20.00000

0265 Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

0.000.000

0.00

50.000

LF  

40.00000

0270 Fence (Plastic) 0.000

200.000

607-11525  
 

600.00200.000

600.00

200.000

LF  

3.00000

0275 Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

824.000

LF  

30.00000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 8 Foot Gate 0.000

0.000

607-60108  
 

0.000.000

0.00

1.000

EACH

385.00000

0285 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

3.000

EACH

27.50000

0290 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

3.000

EACH

31.00000

0295 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

719.000

LF  

3.00000

0300 Detour Pavement 0.000

2,407.000

621-00450  
 

103,501.002,407.000

103,501.00

2,407.000

SY  

43.00000

0305 Detour Drainage Pipe (Class 0) 220.000

0.000

624-20300  
 

4,180.00220.000

0.00

220.000

LF  

19.00000

0310 Construction Surveying 0.100

0.300

625-00000  
 

20,740.000.400

15,555.00

1.000

L S 

51,850.00000

0315 Mobilization 0.500

0.100

626-00000  
 

169,800.000.600

28,300.00

1.000

L S 

283,000.00000

0320 Public Information Services (Tier III) 0.400

0.200

626-01103  
 

10,422.000.600

3,474.00

1.000

L S 

17,370.00000

0325 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

17.000

GAL 

160.00000

0330 Pavement Marking Paint (High Build) 0.000

20.000

627-00013  
 

1,760.0020.000

1,760.00

64.000

GAL 

88.00000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Flagging 331.000

424.500

630-00000  
 

24,931.50755.500

14,008.50

2,160.000

HOUR

33.00000

0340 Traffic Control Inspection 20.000

9.000

630-00007  
 

12,035.0029.000

3,735.00

42.000

DAY 

415.00000

0345 Traffic Control Management 21.000

19.000

630-00012  
 

43,000.0040.000

20,425.00

85.000

DAY 

1,075.00000

0350 Barricade (Type 3 M-C) (Temporary) 0.000

2.000

630-80337  
 

1,650.002.000

1,650.00

4.000

EACH

825.00000

0355 Construction Traffic Sign (Panel Size A) 0.000

10.000

630-80341  
 

715.0010.000

715.00

20.000

EACH

71.50000

0360 Construction Traffic Sign (Panel Size B) 0.000

15.000

630-80342  
 

1,155.0015.000

1,155.00

30.000

EACH

77.00000

0365 Construction Traffic Sign (Special) 0.000

30.000

630-80344  
 

660.0030.000

660.00

60.000

SF  

22.00000

0370 Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,225.001.000

0.00

2.000

EACH

5,225.00000

0375 Drum Channelizing Device 0.000

15.500

630-80360  
 

170.5015.500

170.50

31.000

EACH

11.00000

0380 Drum Channelizing Device (With Light) (Flashing) 0.000

4.000

630-80363  
 

44.004.000

44.00

8.000

EACH

11.00000

0385 Concrete Barrier (Temporary) 0.000

360.000

630-80370  
 

17,640.00360.000

17,640.00

800.000

LF  

49.00000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Traffic Cone 0.000

10.500

630-80380  
 

57.7510.500

57.75

50.000

EACH

5.50000

0395 Delineator (Type I) (Temporary) 0.000

2.000

630-80401  
 

62.002.000

62.00

24.000

EACH

31.00000

0400 Impact Attenuator (Temporary) 0.000

1.000

630-85010  
 

3,850.001.000

3,850.00

3.000

EACH

3,850.00000

0405 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

82,515.000

F A 

1.00000

0410 F/A Partnering 1,500.000

0.000

700-70011  
 

1,500.001,500.000

0.00

3,000.000

F A 

1.00000

0415 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0420 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

45,100.000

F A 

1.00000

0425 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

16,000.000

F A 

1.00000

0430 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

900.000

F A 

1.00000

0435 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0440 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Hazardous Waste Disposal (Lead Based Paint) 0.000

0.000

700-70587  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0700 Rem Port Present Str 0.000

0.000

202-00495  
 

0.000.000

0.00

1.000

L S 

535.00000

0705 Plug Culvert 1.000

0.000

202-04001  
 

975.001.000

0.00

2.000

EACH

975.00000

CAT 931,598.75245,009.751,871,586.30CURRENT AMT0200 $ $ $

CAT NO0300 Structure F-09-KA 

0450 Removal of Bridge 0.000

0.900

202-00400  
 

36,900.000.900

36,900.00

1.000

EACH

41,000.00000

0455 Structure Excavation 0.000

235.000

206-00000  
 

3,172.50235.000

3,172.50

235.000

CY  

13.50000

0460 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

322.000

CY  

57.00000

0465 Shoring (Area 1) 0.000

1.000

206-01781  
 

94,825.001.000

94,825.00

1.000

L S 

94,825.00000

0470 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

184.000

SY  

42.75000

0475 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

8.000

CY  

1,320.00000

0480 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

430.000

LB  

2.40000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0300 Structure F-09-KA 

0485 20x10 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-72011  
 

0.000.000

0.00

67.000

LF  

3,900.00000

0490 Concrete Box Culvert Wingwall (Precast) 0.000

0.000

603-72100  
 

0.000.000

0.00

4.000

EACH

29,225.00000

CAT 134,897.50134,897.50555,009.50CURRENT AMT0300 $ $ $

CAT NO0301 WALL A R006E151246RRA 

0495 Structure Excavation 0.000

1,838.000

206-00000  
 

24,813.001,838.000

24,813.00

2,625.000

CY  

13.50000

0500 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,753.000

CY  

57.00000

0505 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,548.000

CY  

15.00000

0510 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

837.000

SY  

11.30000

0515 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

3,768.000

SF  

34.50000

0520 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

45.000

CY  

1,320.00000

0525 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

471.000

SY  

13.75000

0530 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

5,157.000

LB  

2.40000

CAT 24,813.0024,813.00433,285.65CURRENT AMT0301 $ $ $
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0302 WALL B R006E151324RRA 

0535 Structure Excavation 0.000

2,996.000

206-00000  
 

40,446.002,996.000

40,446.00

2,996.000

CY  

13.50000

0540 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

2,625.000

CY  

57.00000

0545 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

1,512.000

CY  

15.00000

0550 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

1.000

L S 

43,185.00000

0555 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

697.000

SY  

11.30000

0560 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

3,173.000

SF  

34.50000

0565 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

34.000

CY  

1,320.00000

0570 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

363.000

SY  

13.75000

0575 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

3,926.000

LB  

2.40000

CAT 40,446.0040,446.00432,574.25CURRENT AMT0302 $ $ $

CAT NO0400 CE Bid Items 

0580 Field Office (Special) 0.900

0.050

620-00005  
 

25,650.000.950

1,350.00

1.000

EACH

27,000.00000
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PCN: 22576-BID    ESTIMATE RUN 10/16/2019

PROJECT: FBR0063-057                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:01:56

CUMULATIVE
AMOUNT

CAT NO0400 CE Bid Items 

0585 Field Laboratory (Class 1) 0.750

0.000

620-00011  
 

22,500.000.750

0.00

1.000

EACH

30,000.00000

0590 Sanitary Facility 1.000

0.000

620-00020  
 

7,725.001.000

0.00

1.000

EACH

7,725.00000

CAT 55,875.001,350.0064,725.00CURRENT AMT0400 $ $ $

$ 1,187,630.25446,516.25$3,357,180.70$CURRENT AMTPROJECT TOTAL


